NRO 25X1

NRO REVIEW COMPLETED

HISTORICAL REVUE

Lockheed AIRCRAFT CORP.

- CONTRACT No.

PROJECT HALIC SECRET
Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

Background

- 1. LAND COMM.-
- 2. PRESIDENT-
- _ 3.C/A-
- 4. USAF-
 - CONTRACT GO AhEAd
 - LETTER CONTRACT- 22 DEC. 1954
 - Signed By DDCI

SECRET
Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

DEFINITIVE CONTRACT

- NEGOTIATIONS-GEN. COUNSEL
- CONTRACT DATE-2 MARCH 1955
- TYPE-Fixed PRICE REDETERMINABLE -
 - Upward or Downward A+
 - (1) Delivery Ist Aircraft or
 - (2) 75% of Costs INCURRED
 - No CEILING PRICE SET
 - CONTRACT AMOUNT

25X1

-BASIC ScopE of WORK

_ (1) 20 U-2 AIRCRAFT-complete with

PROVISIONS FOR VARIOUS CONFIGURATIONS

-(2) Spare Parts-GHE

- (3) WIND TUNNEL, STATIC AND.
 - FLIGHT TESTS
- (4) REPORTS-ENGINEERING, FINANCIAL,
 - PROGRESS AND OPERATIONAL

Special Provisions

- (1) Agency Sterile ALIAS
 - (2) Special Security Provisions
 - (3) Advance Payment
 - (4) BAILMENT OF 3 AIRPLANES
 - (5) Contractor Inspection and
 - Acceptance

INCREASES IN ScopE

- (1) Survey For Test Site
- (2) Equipping of Test Site
- (3) GUARds, CRASH AND FIRE PROTECTION
- (4) Assistance in Setting Up DEpot
- (5) "Accomodation Sales"
- (6) REPAIR OF CRASHED AIRCRAFT
- (7) Shop Equipment OVERSEAS
- (8) Administrative Services

(9) Changes To Aircraft (A) Auto-pilot installation (B) ARC/34 INSTAllATION (c) Additional Photo HatchEs (D) (E)

(F) Improvement Type Mods

SECRET
Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

DELIVERIES:

BASIC CONTRACT SchEdule

1955

1956

JASOND JFMAMJJASON
101110012122122

Actual Deliveries

1955

1956

JASOND JEMAMJJASON
1011111211121

ALL SPARES, GHE - DELIVERED CONCURRENT
WITH A/C AND INTIME TO SUPPORT UNITS

FINAL SETTLEMENT PROCEDURE

(1) Contractor Proposal - 13 Nov. 1957
(2) AF Audit Report - 29 Jan. 1958
(3) Ltr. To Contractor - 24 Feb. 1958
(4) Contractors' Reply - 21 Mar. 1958
(5) Negotiations - 15 Apr. 1958
(6) Contract Amend. -28 May 1958

Next 3 Page(s) In Document Exempt